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I.  Title of Program

Fish Passage and screening at the Hartland Diversion Dam.
II. Relationship to RIPRAP

Colorado River Action Plan: Gunnison River|1.B.2.
lll. Study Goals, Objectives, End Product

Pursuant to the recommendations provided in DISCUSSION OF THE RELATIVE MERITS
FOR FISH PASSAGE AT HARTLAND DIVERSION DAM ON THE GUNNISON RIVER NEAR
DELTA, COLORADO (Burdick, January 1996) provide fish passage at the Hartland Diversion
Dam.

IV. Study Area

Gunnison River in the vicinity of the Hartland Diversion Dam (RM59.9)
V. Task description

1) Obtain permission from landowner to gain access to the site.

2) Preliminary study to identify alternatives. A site specific study willbe conducted to identify
and develop alternative fish passage options at the Hartland Diversion Dam. A study team
composed of water user representatives, Reclamation and Fish and Wildlife Service staff,
and consultant(s) will be formed to conduct the study. Hydrologic, hydraulic, geologic,
topographic and structural data will be collected at the site. This information will be used
to develop the alternative fish passage options. The study will conclude with a report
documenting the data collected; the process used to identify and develop the alternatives;
and make recommendations regarding the alterative to be implemented based on
technical considerations.

3) Public scoping and alternative selection.
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VL.

4)
5)
6)

7)

NEPA and permitting.

Prepare plans and specifications for recommended passage option.

Construction of passage option.

Operate passage facility

Study Schedule and Budget

Task 1999 2000 2001 2002 Total

Task 1 0
Task 2 50,000 50,000
Task 3 10,000 10,000
Task 4 125,000 125,000
Task 5 250,000 50,000 300,000
Task 6 1,450,000 1,450,000
Total 50,000 10,000 375,000 1,500,000 1,935,000

hartland CAP-26 page 2



